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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR
PERIOD ENDING 26 JANUARY 1983

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interest that have Occurred During
the Preceding Week:

25X1 a. Renovations - The office prepara-

25X1 tions of the |
was inspected by the RECD Project Engineer and is approximately
90% complete. The ceiling tile grid is 65% complete, with all
ceiling lighting fixture wiring and fire sprinkler systems
roughed in. All electrical power outlets have been installed
and tested. Painting and installation of carpeting to
commence upon completion of the ceiling work. Until a final
decision is reached as to the Agency's viability in this
location, all telephone coordination work is being held in

25X1 abeyance bﬁ::::]and 0oc. |

25X1 b. ‘ _ L Renovation of

25X1 office space for the | | base
is due to be completed by 14 February 1983. The move-in date

25X1 is set for 22 February 1983.

25X1 c. | |
A representati

5x1 A representat wwmﬂwmmg_‘

25X1 We are now awaiting| decision on the relocation.
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25X1 d. | . - On
25-26 January 1983, a representative of REB and the Project

25X1 Engineer, FEB, traveled to| for a site survey.
The purpose of the trip was to develop requirements drawings for

25X1 renovating an office building and a house.

25X1
3. Significant Events Anticipated During the Coming Week:

25X1 None
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